
DOT Form IP 422-635ER EF

       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

009390

Staked by                             Date Work Started Date Work Completed  Date

6/10/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

n/a E. Knudson

12/2/2019

n/a

BI 012 
COMPACTION COMPLIANCE PRICE ADJUSTMENT

HMA Mix ID      Paving Dates              Lot#   (# of sublots)          Tons        Bonus/Penalty
 RD190077  06/10/2019 - 08/19/2019    1 - 11            (163)        32,600.00       $33,865.92
RD190078  09/10/2019 - 10/01/2019     1 - 4              (55)          9,720.00       $15,840.00
.                                                                                                                 $49,705.92

Group 1        17.8% =     $8,847.65
Group 2        59.4% =   $29,525.32
Group 4        22.8% =   $11,332.95

Total                             $49,705.92                                   

Ok to pay  $49,705.92 

See backup for calculations
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0012 COMPACTION PRICE 

ADJUSTMENT 

1 11/20/20... CAL

C

8847.65 245 EK 12/03/19 7

0012 COMPACTION PRICE 

ADJUSTMENT 

2 11/20/20... CAL

C

29525.32 246 EK 12/03/19 7

0012 COMPACTION PRICE 

ADJUSTMENT 

4 11/20/20... CAL

C

11332.95 247 EK 12/03/19 7
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